

2018 Lutheran Coalition Build						
Day	Date	Work	Address	Start Time	Breakfast	Lunch
1	7-Apr	Interior Framing	147 Gramling St, Marietta	7:45	Cross of Life	Good Shepherd
2	14-Apr	Insulation/Siding	147 Gramling St, Marietta	7:45	Peachtree Road	CTS
3	21-Apr	Exterior Painting	147 Gramling St, Marietta	7:45	St. Luke	Rivercliff
4	5-May	Interior Painting	147 Gramling St, Marietta	7:45	Holy Trinity	Timothy
5	12-May	Paint/Trimwork	147 Gramling St, Marietta	7:45	LCR	
6	2-Jun	Siding	6025 Kemp Drive, Acworth	8:45	Faith	
7	9-Jun	Siding	6025 Kemp Drive, Acworth	8:45		Prince of Peace

Note- for days 5, 6 & 7 - may need to switch meal provided between breakfast and lunch

Rev C - 2/24/18